

Website Modernisation & Digital Enablement Programme

A phased proposal for the technical consolidation, performance remediation and lead-generation enablement of the Gleamair Enterprises corporate website.

PREPARED FOR

Gleamair Enterprises

12 Domingo Street, Gordon Heights, Olongapo City, Philippines · www.gleamaire.com

DOCUMENT REFERENCE **SSECKA-GLM-2026-001**

REVISION **1.0 — For client review**

DATE OF ISSUE **03 September 2026**

PREPARED BY **SSECKA IT Solutions**

SUBJECT REPOSITORY **4ttth/gleamair-4 (branch: master)**

VALIDITY OF PROPOSAL **Sixty (60) calendar days from date of issue**

Confidentiality notice. This document and its contents are the proprietary property of SSECKA IT Solutions and are furnished to Gleamair Enterprises solely for the purpose of evaluating the engagement described herein. It contains commercial and technical information that is confidential to both parties and may not be reproduced, disclosed or transmitted to any third party, in whole or in part, without the prior written consent of SSECKA IT Solutions. All findings recorded in this proposal were derived from a direct technical inspection of the client's source repository and remain subject to the assumptions stated in Section 8.

1 Executive Summary

Gleamair Enterprises operates a well-presented, content-rich corporate website that is materially undermined by three engineering conditions: an unoptimised media payload that makes the site prohibitively expensive to load on Philippine mobile connections, a hand-duplicated front-end that has already begun to diverge across pages, and the complete absence of measurement, meaning commercial performance cannot presently be evidenced. None of these conditions are design faults. All three are correctable within a defined programme of work.

SSECKA IT Solutions was asked to review the Gleamair Enterprises website and to propose implementations that would improve its technical standing and its commercial return. We conducted a full inspection of the production source repository — seven published pages, approximately 6,500 lines of hand-authored HTML, CSS, JavaScript and Python, a JSON-backed content pipeline, and 68 MB of committed media assets.

The review confirms a sound editorial and search-engine foundation. Structured data is correctly implemented, canonical and social metadata are present on every page, all fifty image elements carry alternative text, and the ventilation sizing calculator is a genuine commercial differentiator that few competitors in the sector offer. The decision to hold catalogue content in versioned JSON files rather than hard-coding it into the pages reflects sound instinct and gives the programme a foundation to build upon.

Against that foundation, the measured deficiencies are substantial. The homepage transfers approximately **24.4 MB** to a first-time visitor and the products page approximately **21.8 MB**; a competitive benchmark for a site of this type is under 2 MB. Not one of the fifty images on the site defers loading. Roughly 1,522 lines of stylesheet are duplicated inline across the seven pages, and that duplication has already produced seven different navigation blocks, five different footers and three divergent brand-token definitions on a site that should have one of each. Three product brochures advertised to prospective buyers return errors because the underlying files were renamed but the links were not. There is no analytics instrumentation of any kind, no automated quality gate, and no route by which a submitted enquiry reaches the Odoo platform the business already operates.

Proposed response

We propose a programme of six core workstreams delivered across three phases over an indicative twelve-week period, with two further optional workstreams available should Gleamair Enterprises wish to extend the engagement into commercial tooling. The phasing is deliberate: Phase 1 delivers the changes that produce immediate, visible improvement at the lowest risk; Phase 2 removes the structural duplication that is the root cause of ongoing maintenance cost; Phase 3 converts the resulting stability into measurable commercial return.

24.4 MB CURRENT HOMEPAGE TRANSFER WEIGHT	< 2 MB TARGET AFTER PHASE 1	36 CORE PROGRAMME PERSON-DAYS	12 INDICATIVE DELIVERY WEEKS
---	---	--	---

The programme is structured so that each phase stands alone and produces independently valuable outcomes. Gleamair Enterprises may commission Phase 1 only, and elect to proceed to subsequent phases on the strength of the results obtained. SSECKA IT Solutions makes no requirement that the full programme be commissioned at the outset.

Summary of recommendation

We recommend proceeding with Phase 1 as a matter of priority. The three broken brochure links and the media payload are actively costing the business enquiries today, and both are remediable within the first three weeks at modest cost. The consolidation work in Phase 2 should follow before any further pages are added to the site, because every additional page authored under the present arrangement compounds the duplication that Phase 2 exists to remove.

2 Background and Scope of Review

2.1 Engagement background

Gleamair Enterprises is a Philippine supplier and installer of ventilation, air conditioning, natural daylighting and solar lighting systems, serving residential, commercial and industrial clients from Olongapo City. Its website performs three commercial functions: it establishes credibility with prospective buyers through project and client evidence, it presents a technical product catalogue with downloadable specification literature, and it captures enquiries through an online contact form, an embedded live-chat channel and marketplace listings.

SSECKA IT Solutions was engaged to examine the technical implementation supporting those functions and to set out the implementations we would recommend. This document is the output of that examination.

2.2 Basis of the review

The review was conducted by direct static inspection of the production source repository. Every published page, script, data file and committed asset was examined. Figures quoted throughout this document were measured from the repository at the revision stated on the cover; the method used for each is recorded in Appendix A so that Gleamair Enterprises may independently verify them.

TABLE 1 — COMPOSITION OF THE REVIEWED ESTATE

COMPONENT	DETAIL	MEASURE
Published pages	Home, About, Services, Products, Product Catalogue, Contact, Grow With Us	7
Hand-authored source	HTML, CSS, JavaScript, Python and JSON, combined	6,519 lines
Committed media assets	39 MB images, 16 MB brochures, 13 MB video	68 MB
Catalogue content	Products across four categories, held in JSON	14 products
Image elements	Across all pages; all carry alternative text	50
Client and project evidence	Client logos and named project photograph sets	15 / 10
Interactive tooling	Ventilation, solar and air-conditioning sizing calculator	3 modes
Third-party integrations	Web3Forms (enquiries), Odoo live chat, Google Fonts	3
Build, test or deployment automation	No pipeline configuration present in the repository	None
Analytics or measurement	No tag, property or instrumentation present	None

2.3 Limitations of this review

This assessment is a static review of source and assets. It does not include field performance measurement from real visitors, penetration testing, a review of hosting or DNS configuration, or an audit of the Odoo tenancy, marketplace listings or social channels. Where such work would be prudent, it is identified in the relevant workstream. Commercial figures such as current enquiry volume and conversion rate could not be established because no measurement exists; this is itself a finding, recorded at **F-08**.

3 Current State Assessment

3.1 Established strengths

It is important to record what is working, because the programme proposed in Section 4 is designed to preserve it. The following were verified during the review and should not be disturbed by any implementation:

- **Search-engine foundation.** Organisation and LocalBusiness structured data are correctly expressed as JSON-LD, canonical URLs are declared, Open Graph and Twitter card metadata are complete, and geographic targeting for the Philippine market is set. A sitemap, a robots directive and search-engine ownership verification are all in place.
- **Accessibility fundamentals.** All fifty image elements carry alternative text and each page declares exactly one first-level heading. These are frequently absent on comparable sites and their presence here reflects care in authoring.
- **Separation of content from presentation.** Catalogue, testimonial, client, project and calculator content is held in versioned JSON files under `conf/db/` and applied to the site by a generator script. The instinct is correct and the programme builds on it rather than replacing it.
- **Genuine technical differentiation.** The sizing calculator implements documented engineering relationships for building volume, ventilation rate and unit selection across residential, commercial and industrial scenarios. This is a substantive commercial asset.

3.2 Findings

Findings are graded by commercial consequence rather than by technical severity. A **HIGH** finding is one we assess to be costing the business enquiries or money at present; **MEDIUM** denotes accumulating cost or risk; **LOW** denotes a deficiency that should be corrected but is not presently material.

TABLE 2 — FINDINGS REGISTER

REF	GRADE	FINDING AND COMMERCIAL CONSEQUENCE	REF WS
F-01	HIGH	Excessive page weight. The homepage transfers approximately 24.4 MB on a first visit (12.2 MB hero video and 12.1 MB of imagery); the products page transfers approximately 21.8 MB. A single catalogue photograph is 9.3 MB. On a typical Philippine mobile connection this represents a wait of well over a minute and a material data cost borne by the visitor. Visitors abandon long before the page completes, and the loss is invisible to the business because it occurs before any enquiry is made.	WS-1
F-02	HIGH	Broken product literature. Three brochures offered to prospective buyers do not resolve, because the underlying files carry a <code>.bak</code> suffix while the links do not: the residential and commercial Sky Tunnel brochures and the roof access hatch brochure. A buyer requesting technical literature at the point of evaluation receives an error.	WS-1
F-03	HIGH	No deferred image loading. None of the fifty image elements on the site use deferred loading. Every image on a page is fetched before the visitor has scrolled to it, which is the principal multiplier on F-01 and is correctable at negligible cost.	WS-1
F-04	MEDIUM	Duplicated front-end and observed divergence. Approximately 1,522 lines of stylesheet are repeated inline across the seven pages. Component files exist for the navigation and footer but are documented as copy-and-paste references rather than being included at build time. The consequence is already measurable: the seven pages carry seven distinct navigation blocks, five distinct footers and three divergent brand-token definitions. Every content change must be applied seven times and each application is an opportunity for further drift.	WS-2
F-05	MEDIUM	Content pipeline requires developer intervention. Updating catalogue or testimonial content requires editing JSON, running a Python script locally, and committing the generated output. Content is therefore gated on technical availability, and no schema validation prevents a malformed edit from reaching production.	WS-3

REF	GRADE	FINDING AND COMMERCIAL CONSEQUENCE	REF WS
F-06	MEDIUM	Enquiries do not reach the business systems. The contact form posts to a third-party relay and arrives as electronic mail. There is no handoff into the Odoo platform the business already operates, no acknowledgement to the enquirer, no server-side validation and no structured record. Enquiries are consequently untracked, and follow-up depends on an inbox.	WS-4
F-07	MEDIUM	No delivery or quality automation. The repository contains no pipeline configuration. Nothing verifies that links resolve, that data files are well-formed, or that page weight has not regressed before a change reaches visitors. F-02 is the direct evidence of this gap: the brochure links broke silently and remained broken.	WS-6
F-08	MEDIUM	No measurement. No analytics instrumentation is present on any page. Traffic volume, traffic source, page performance, calculator usage and enquiry conversion are all unknown. Marketing expenditure cannot be evaluated and the effect of any improvement cannot be demonstrated.	WS-5
F-09	LOW	Render-blocking third-party resources. Web font stylesheets are requested from Google Fonts on every page without connection pre-establishment or preloading, and the Odoo live-chat widget loads on all seven pages. Both delay the point at which the visitor sees content.	WS-1
F-10	LOW	Search-engine housekeeping. The sitemap omits last-modified dates, denying search engines a recrawl signal when catalogue content changes. Behaviour is bound to markup through inline event handlers in fourteen places, which constrains the introduction of a content security policy.	WS-5

ROOT CAUSE

Findings **F-02**, **F-03**, **F-04** and **F-05** share a single cause: the site is maintained entirely by hand, with no build step and no automated verification. This is an entirely reasonable way to have started, and it has carried the site to its present standard. It does not scale to the size the estate has now reached. The programme in Section 4 addresses the cause, not only the symptoms — which is why we recommend Phase 2 be commissioned before further pages are authored.

4 Proposed Implementations

The programme comprises six core workstreams and two optional workstreams. Each is specified below with its objective, scope of work, deliverables and indicative effort. Effort is expressed in person-days of senior engineering time and includes analysis, implementation, testing and handover documentation.

WORKSTREAM WS-1 · PHASE 1

6 days

Performance and Media Remediation

Objective. Reduce first-visit transfer weight on every page to below 2 MB without any perceptible loss of visual quality, and restore the broken product literature.

SCOPE OF WORK

- Re-encode the full image estate to modern formats with quality-matched fallbacks, and generate responsive size variants so that mobile visitors receive appropriately dimensioned files rather than full-resolution originals.
- Re-encode and rate-limit the homepage hero video, introduce a lightweight poster frame, and defer video loading so that it never blocks the first meaningful paint. Suppress video entirely on constrained connections.
- Apply deferred loading and explicit dimensions to all fifty image elements, eliminating both the unnecessary fetches identified at **F-03** and the layout shift they cause.
- Restore the three brochure files identified at **F-02** and correct the corresponding catalogue references; compress the sixteen megabytes of brochure literature for faster delivery.
- Establish connection pre-establishment and font preloading for third-party resources, and defer the live-chat widget until after first paint (**F-09**).

DELIVERABLES

- Optimised media estate committed to the repository, with originals archived separately.
- Before-and-after performance report for all seven pages, measured on a simulated Philippine mobile profile.
- Written media preparation standard for future asset additions.

Front-End Consolidation and Build Pipeline

Objective. Establish a single authoritative definition of every shared element, so that a change is made once and applied everywhere, and eliminate the divergence recorded at **F-04**.

SCOPE OF WORK

- Introduce a static site build using a lightweight template engine, producing the same static output the site produces today and preserving current hosting arrangements without change.
- Reduce the seven navigation variants, five footer variants and three brand-token definitions to one of each, reconciling the differences with Gleamair Enterprises before adoption.
- Extract the 1,522 duplicated inline stylesheet lines into a shared, cached stylesheet with a single brand-token layer, retaining page-specific styles where genuinely page-specific.
- Separate behaviour from markup by replacing the fourteen inline event handlers, enabling a content security policy to be introduced under **WS-6**.
- Verify rendered output against the current site page by page to confirm no visual regression.

DELIVERABLES

- Build pipeline producing byte-comparable static output, with a documented local development workflow.
- Consolidated layout templates, shared stylesheet and single brand-token definition.
- Visual regression comparison covering all seven pages.

Content Management and Data Integrity

Objective. Enable Gleamair Enterprises staff to publish catalogue, project and testimonial content without developer involvement, and prevent malformed content from reaching production (**F-05**).

SCOPE OF WORK

- Introduce a Git-backed editorial interface over the existing **conf/db/** content files, giving non-technical staff a browser-based editor while retaining full version history and requiring no additional hosting or database.
- Define and enforce a formal schema for each content file, so that a missing image, an invalid product record or a malformed specification is rejected at edit time rather than discovered by a visitor.
- Automate the generation step so that publishing no longer depends on a script being run on a developer workstation.
- Extend the content model to capture the fields currently absent from the catalogue, including per-product literature references, so that **F-02** cannot recur.

DELIVERABLES

- Editorial interface configured for catalogue, projects, testimonials, clients and mission content.
- Content schemas with validation integrated into the delivery pipeline.
- Illustrated editor guide and a training session for nominated staff.

Enquiry Capture and Odoo Integration

Objective. Ensure every enquiry is captured as a structured, tracked record in the Odoo platform Gleamair Enterprises already operates, and that every enquirer receives immediate acknowledgement (**F-06**).

SCOPE OF WORK

- Route contact form submissions into Odoo CRM as qualified leads, carrying the product interest, project type and enquiry source, with the existing electronic mail notification retained as a fallback.
- Issue an automatic branded acknowledgement to the enquirer stating expected response time.
- Add server-side validation and proportionate automated-submission protection ahead of the relay.
- Extend the sizing calculator so that a completed calculation may be submitted as a specification enquiry, carrying the computed requirement and recommended model into the resulting lead record.
- Reconcile the live-chat channel and the contact form so that both originate leads in the same place.

DELIVERABLES

- Enquiry integration in operation, with fallback behaviour tested against a simulated outage.
- Calculator-to-enquiry submission path.
- Lead-source taxonomy documented for reporting under **WS-5**.

Measurement, Analytics and Search Optimisation

Objective. Make commercial performance visible, so that the effect of this programme and of all future marketing expenditure can be evidenced (**F-08, F-10**).

SCOPE OF WORK

- Implement privacy-respecting analytics across all pages, with a baseline established in Phase 1 before remediation begins so that improvement can be demonstrated against it.
- Define and instrument the commercial events that matter: enquiry submission, calculator completion, brochure download, live-chat initiation and marketplace referral.
- Register and configure search-engine webmaster properties, and extend the sitemap with last-modified signals generated automatically at build time.
- Extend structured data to individual products, making catalogue items eligible for enhanced search presentation.
- Deliver a monthly performance report covering traffic, source, page performance and enquiry conversion.

DELIVERABLES

- Analytics property with commercial event tracking and a documented measurement plan.
- Search-engine properties configured and verified.
- Reporting template with the first month's report delivered.

Quality Assurance and Delivery Automation

Objective. Prevent the recurrence of the defect class represented by **F-02** by verifying every change automatically before it reaches visitors (**F-07**).

SCOPE OF WORK

- Establish a continuous integration pipeline that, on every change, validates content files against their schemas, verifies that every internal link and asset reference resolves, and builds the site.
- Enforce a page-weight budget so that any change taking a page above the agreed threshold fails the pipeline rather than reaching visitors.
- Introduce automated performance and accessibility scoring with agreed minimum thresholds.
- Automate deployment on successful validation, with a documented one-step rollback.
- Introduce a content security policy and appropriate response headers, enabled by the separation of behaviour from markup delivered under **WS-2**.

DELIVERABLES

- Pipeline configuration committed to the repository, with all checks passing.
- Documented deployment and rollback procedure.
- Security header and policy configuration.

4 Proposed Implementations (continued)

The following workstreams are offered as optional extensions. They are not required to remediate any finding in Section 3 and are presented for consideration on their commercial merits alone. Neither is a precondition of the core programme, and either may be commissioned at a later date.

WORKSTREAM WS-7 · OPTIONAL

8 days

Catalogue and Quotation Enhancement

Objective. Shorten the path between a visitor identifying a requirement and Gleamair Enterprises issuing a quotation.

SCOPE OF WORK

- Introduce catalogue filtering and comparison across the fourteen products by application, capacity and sector, so that a specifying engineer can narrow to a shortlist without contacting the business.
- Provide a specification basket allowing several products and quantities to be assembled and submitted as a single quotation request.
- Generate a branded specification sheet for any product or basket as a downloadable document, produced automatically from catalogue data so that it can never diverge from the published specification.
- Extend the calculator to produce a saveable, shareable summary of a sizing exercise, suitable for inclusion in a client's own tender documentation.

DELIVERABLES

- Filtering, comparison and quotation-basket functionality in production.
- Automated specification sheet generation.
- Shareable calculator output.

WORKSTREAM WS-8 · OPTIONAL

6 days

Channel and Marketplace Alignment

Objective. Present a single, consistent product record across the website and the marketplace and social channels the business already operates.

SCOPE OF WORK

- Establish the website catalogue as the authoritative product record and generate marketplace-ready listing data from it, removing the present need to maintain descriptions and specifications separately.
- Introduce structured cross-referencing between website product pages and their corresponding marketplace listings, with referral tracking so that channel contribution is measurable.
- Generate consistent social preview imagery for each product from catalogue data.
- Review and align the project evidence presented on the website with the material published on social channels.

DELIVERABLES

- Marketplace listing export generated from catalogue data.
- Cross-channel referral tracking integrated with **WS-5** reporting.
- Generated social preview assets for all catalogue products.

4.1 Traceability

Every finding recorded in Section 3 is addressed by at least one workstream, and every workstream addresses at least one finding or delivers a distinct commercial capability. The mapping is as follows.

TABLE 3 — FINDING TO WORKSTREAM TRACEABILITY

WORKSTREAM	FINDINGS ADDRESSED	PHASE	EFFORT
WS-1 Performance and Media Remediation	F-01, F-02, F-03, F-09	1	6 days
WS-2 Front-End Consolidation and Build Pipeline	F-04	2	9 days
WS-3 Content Management and Data Integrity	F-05, F-02 (recurrence)	2	7 days
WS-4 Enquiry Capture and Odoo Integration	F-06	3	5 days
WS-5 Measurement, Analytics and Search Optimisation	F-08, F-10	1 & 3	4 days
WS-6 Quality Assurance and Delivery Automation	F-07, F-10	1 & 3	5 days
WS-7 Catalogue and Quotation Enhancement (<i>optional</i>)	—	4	8 days
WS-8 Channel and Marketplace Alignment (<i>optional</i>)	—	4	6 days
Core programme (WS-1 to WS-6)			36 days
Optional extensions (WS-7 and WS-8)			14 days

4.2 Basis of estimate

Effort has been estimated from the bottom up against the measured scope recorded in Appendix A, rather than from a percentage of a notional project value. Each workstream was decomposed into its constituent tasks and each task sized against the quantity of work actually present: seven pages to consolidate, approximately 1,522 lines of duplicated stylesheet to extract, fifty image elements to correct, an estate of sixty-eight megabytes of media to re-encode, fourteen products across four categories to model, and nine brochures to verify and compress. Where a task's size depends on a fact we could not establish by static inspection — principally the configuration of the client's Odoo tenancy — that dependency is stated in Section 8.1 and the associated risk recorded at **R-03**.

A person-day is a full working day of senior engineering time and is inclusive of analysis, implementation, testing, review and the documentation required at handover. It is not a measure of coding time alone. Project management, weekly reporting and the phase review meetings described in Section 5.1 are included within the stated effort and are not charged separately.

The estimates carry no separate contingency line. Each phase is offered on a fixed-price basis, which means SSECKA IT Solutions carries the risk of the estimate being wrong for the scope stated. What the fixed price does not absorb is a change to that scope, which is handled under the procedure at Section 8.4. Should any workstream complete in materially less effort than estimated, the saving is reflected in the final invoice for that phase rather than retained.

5 Implementation Roadmap

The programme is arranged into three core phases and one optional phase. The sequence is not arbitrary: each phase creates the conditions the next depends upon. Analytics is deliberately placed at the start of Phase 1, before any remediation, so that a baseline exists against which improvement can be demonstrated. The content security policy in Phase 3 depends on the separation of behaviour from markup delivered in Phase 2. Enquiry integration is placed last among the core phases because its value depends on visitors reaching the enquiry form at all, which is what Phase 1 restores.

TABLE 4 — PHASED DELIVERY SCHEDULE

PHASE	WEEKS	CONTENT AND OUTCOME	EFFORT
Phase 1 <i>Stabilise</i>	1–3	Analytics baseline established, then full media remediation, deferred image loading, restoration of the three broken brochures, and the first validation checks in the delivery pipeline. Outcome: page weight below 2 MB, literature restored, performance visible and measured for the first time.	11 days
Phase 2 <i>Consolidate</i>	4–8	Build pipeline introduced, navigation, footer and brand tokens reduced to a single definition each, stylesheet extracted and shared, editorial interface and content schemas delivered with staff training. Outcome: a change is made once rather than seven times, and staff publish content without developer involvement.	16 days
Phase 3 <i>Convert</i>	9–12	Odoo enquiry integration with acknowledgement and calculator submission, remaining commercial event instrumentation, automated deployment with rollback, security policy and headers, first monthly report. Outcome: every enquiry tracked in the business systems and conversion measurable end to end.	9 days
Phase 4 <i>Optional — Extend</i>	13+	Catalogue filtering, comparison and quotation basket, automated specification sheets, marketplace listing generation and cross-channel referral tracking. Outcome: a shorter path from requirement to quotation, and one product record across all channels.	14 days
Core programme, Phases 1 to 3			36 days

PHASE INDEPENDENCE

Each phase is specified to deliver value independently and concludes at a defined acceptance point. Gleamair Enterprises may commission Phase 1 alone and take the decision on subsequent phases on the evidence Phase 1 produces. No phase leaves the site in an intermediate or unsupportable state, and the site remains fully in service throughout.

5.1 Governance and working arrangements

- A single point of contact is nominated by each party for the duration of the engagement.
- A written progress report is issued at the end of each week, stating work completed, work planned and any matter awaiting a decision by Gleamair Enterprises.
- Each phase concludes with a review meeting and formal written acceptance against the criteria in Section 9.
- All work is carried out on isolated branches of the client repository and merged only after review, so the published site is never exposed to work in progress.
- All source, configuration and documentation remain in the client's own repository throughout. There is no point at which the work is held solely by SSECKA IT Solutions.

6 Commercial Summary

Effort is stated in person-days of senior engineering time and is inclusive of analysis, implementation, testing, documentation and handover. Professional fees are calculated by applying the engagement rate agreed between the parties to the effort stated below. The applicable rate card is issued under separate cover and is not reproduced in this document.

TABLE 5 — EFFORT SUMMARY BY PHASE

PHASE	WORKSTREAMS	BASIS	PERSON-DAYS	PROFESSIONAL FEES
Phase 1 — Stabilise	WS-1, WS-5 (baseline), WS-6 (partial)	Fixed price	11	Per rate card
Phase 2 — Consolidate	WS-2, WS-3	Fixed price	16	Per rate card
Phase 3 — Convert	WS-4, WS-5, WS-6 (remainder)	Fixed price	9	Per rate card
Core programme total			36	—

TABLE 6 — OPTIONAL EXTENSIONS

PHASE	WORKSTREAMS	BASIS	PERSON-DAYS	PROFESSIONAL FEES
Phase 4 — Extend	WS-7 Catalogue and Quotation Enhancement	Fixed price	8	Per rate card
Phase 4 — Extend	WS-8 Channel and Marketplace Alignment	Fixed price	6	Per rate card
Optional total			14	—

6.1 Recurring costs payable by the client

The programme is designed to avoid introducing recurring licence costs. The following third-party services are contracted directly by Gleamair Enterprises and are not included in the professional fees above.

TABLE 7 — THIRD-PARTY SERVICES

SERVICE	PURPOSE	COMMERCIAL POSITION
Static site hosting	Publication of the built site	No change to present arrangement required
Analytics platform	Measurement under WS-5	Free tier sufficient at present volumes
Editorial interface	Content publishing under WS-3	Open source; no licence fee
Continuous integration	Validation and deployment under WS-6	Free allowance expected to be sufficient
Odoo platform	Lead management under WS-4	Existing client subscription; no additional cost anticipated
Enquiry relay	Fallback path under WS-4	Existing client arrangement retained

6.2 Payment terms

- Invoicing is by phase. Thirty per cent (30%) is invoiced on commencement of each phase and the balance on written acceptance of that phase.
- Payment terms are fifteen (15) calendar days from date of invoice.
- All amounts are exclusive of value-added tax, which is applied at the prevailing statutory rate.
- Fixed-price phases are firm for the scope stated in Section 4. Work requested outside that scope is handled under the change procedure at Section 8.4.
- This proposal remains valid for sixty (60) calendar days from the date of issue stated on the cover.

7 Risk Assessment

The following risks were identified during planning. Each is stated with our assessment of likelihood and impact should it occur, together with the mitigation built into the programme. Risks are reviewed at each weekly progress report and the register is maintained for the duration of the engagement.

TABLE 8 — RISK REGISTER

REF	RISK	LIKELIHOOD	IMPACT	MITIGATION
R-01	Media re-encoding degrades the visual quality of product photography, which is central to the site's credibility.	Low	High	Quality thresholds agreed with the client before conversion; side-by-side comparison submitted for approval; all originals archived and restorable.
R-02	Consolidating seven divergent page variants alters the appearance of a page in a way the client did not intend.	Medium	Medium	Differences catalogued and reconciled with the client before adoption; automated visual comparison of all seven pages before and after; work merged only after review.
R-03	Odoo tenancy configuration or access does not permit lead creation from the website within the planned effort.	Medium	Medium	Access and configuration confirmed at the start of Phase 3 before implementation begins; existing electronic mail path retained throughout as a fallback so no enquiry is ever lost.
R-04	Introducing a build step raises the barrier for the client to make small changes independently.	Medium	Low	The editorial interface delivered under WS-3 removes the need to touch source for content changes; local development workflow documented; training delivered to nominated staff.
R-05	Client review and approval cycles extend the elapsed schedule beyond twelve weeks.	Medium	Low	Decision points identified in advance in each weekly report; phases are independent, so a delay in one does not invalidate work completed in another.
R-06	Search-engine ranking is temporarily disturbed by structural changes to markup and templates.	Low	Medium	Existing structured data, canonical declarations and URL structure preserved without alteration; no page address changes; ranking monitored through the properties established under WS-5.
R-07	A defect introduced during the programme reaches visitors.	Low	Medium	Validation pipeline delivered early in Phase 1; all work reviewed before merge; documented one-step rollback available from Phase 3 and manual rollback available throughout.

7.1 Risk of taking no action

For completeness we record the consequence of declining the programme. The media payload documented at **F-01** continues to cost enquiries at a rate the business cannot presently observe, because no measurement exists to observe it. The divergence documented at **F-04** is progressive: each new page authored under the present arrangement adds another variant to reconcile, so the cost of consolidation rises with every addition. The defect class represented by **F-02** will recur, since nothing detects it. These are not speculative risks; two of the three are already realised and measured in Section 3.

8 Assumptions, Dependencies and Exclusions

8.1 Assumptions

The effort and schedule stated in this proposal rest on the following assumptions. Should any prove incorrect, SSECKA IT Solutions will notify Gleamair Enterprises in writing and state the effect before any additional effort is incurred.

- The repository inspected during this review is the authoritative source of the production site, and no undisclosed changes are applied directly to the published site outside it.
- Original, full-resolution source files are available for the product photography and the homepage video, or the committed versions are of sufficient quality to serve as originals.
- Gleamair Enterprises holds, or can obtain, administrative access to its Odoo tenancy, domain registration, hosting arrangement and marketplace accounts as required by the relevant workstream.
- The business holds the necessary rights to all photography, client logos and brochure literature published on the site.
- A nominated client representative is available for review and decision within three (3) working days of a request.
- The site remains a static publication. No workstream in this proposal requires an application server or a database.

8.2 Client dependencies

- Repository access with permission to create branches and open changes for review.
- Confirmation of the single authoritative version of the navigation, footer and brand tokens, required at the start of Phase 2.
- Availability of nominated staff for content-management training during Phase 2.
- Written acceptance at the conclusion of each phase, in accordance with Section 9.

8.3 Exclusions

The following are outside the scope of this proposal. Each may be quoted separately on request.

- Graphic design, rebranding, and the authoring of new marketing copy or photography.
- Translation or localisation into languages other than English.
- Penetration testing, and any audit of hosting, DNS or electronic mail infrastructure.
- Configuration, customisation or licensing of the Odoo platform beyond the enquiry integration specified at WS-4.
- Transactional electronic commerce on the website itself, including payment processing, order management and stock control.
- Paid advertising, search-engine marketing, content marketing and social media management.
- Ongoing hosting, monitoring and support after the warranty period stated in Section 9.3, which is available under a separate support agreement.

8.4 Change procedure

Any request that alters the scope stated in Section 4 is documented as a written change note recording the requested change, its effect on effort, fees and schedule, and any consequence for the remainder of the programme. No work outside the agreed scope is undertaken, and no additional fee is incurred, until the change note is accepted in writing by both parties.

8.5 Intellectual property and confidentiality

All source code, configuration, documentation and generated assets produced under this engagement vest in Gleamair Enterprises upon settlement of the corresponding invoice. Work is carried out in the client's own repository throughout, so no deliverable is at any point held solely by SSECKA IT Solutions. Where open-source components are introduced, they are limited to permissively licensed software imposing no obligation on Gleamair Enterprises to disclose its own material, and each is recorded in the handover documentation. Each party shall treat the other's commercial and technical information as confidential.

9 Acceptance Criteria and Success Measures

Each phase is accepted against objective criteria agreed in advance. Acceptance is not a matter of opinion: every criterion below is verifiable by Gleamair Enterprises, or by an independent adviser, using public tooling.

TABLE 9 — ACCEPTANCE CRITERIA BY PHASE

PHASE	CRITERION	METHOD OF VERIFICATION
1	First-visit transfer weight below 2.0 MB and largest contentful paint below 2.5 seconds on every page, on a simulated 4G mobile profile.	Browser developer tools; automated performance audit.
1	All internal links and assets resolve; the three F-02 brochures are restored.	Automated link verification; manual confirmation.
1	Analytics recording traffic on all seven pages, with a pre-remediation baseline.	Live analytics property.
2	One navigation, one footer and one brand-token definition across the estate.	Source inspection; duplication check.
2	No unintended visual difference on any page against the previous site.	Automated visual comparison.
2	A nominated staff member publishes a catalogue change unaided.	Witnessed acceptance test.
2	A deliberately malformed content edit is rejected before publication.	Witnessed negative test.
3	A test enquiry creates a structured lead in Odoo and is acknowledged.	Witnessed end-to-end test.
3	Enquiry, calculator, brochure and chat interactions recorded as events.	Analytics event report.
3	A change exceeding the page-weight budget is rejected by the pipeline.	Witnessed negative test.
3	Mobile audit scores of 90 or above for performance, accessibility, best practice and search.	Automated audit on the live site.

9.1 Commercial success measures

The following commercial measures are reported monthly from the conclusion of Phase 1. They are measures of programme success rather than acceptance criteria, since they depend in part on factors outside our control.

- Organic search sessions, measured against the Phase 1 baseline.
- Proportion of visitors who leave without interaction, by page and by device class.
- Enquiry conversion rate, expressed as enquiries per hundred sessions.
- Calculator completions and brochure downloads by product, as indicators of catalogue interest.

9.2 Handover

At the conclusion of the final commissioned phase, SSECKA IT Solutions delivers written handover documentation covering the architecture as built, the development and deployment workflow, the content editing procedure, the media preparation standard, the measurement plan and the rollback procedure, together with a handover session for the client's nominated representatives.

9.3 Warranty

SSECKA IT Solutions warrants the delivered work against defect for ninety (90) calendar days from the written acceptance of each phase, and corrects any defect attributable to that work at no charge. The warranty does not extend to defects arising from changes made by others, from alterations to third-party services outside our control, or from content published through the editorial interface.

10 Next Steps and Acceptance

SSECKA IT Solutions recommends that Gleamair Enterprises commission Phase 1 without delay. The broken product literature and the media payload are costing the business enquiries at present, both are remediable within three weeks, and the analytics baseline established at the start of Phase 1 is what makes every subsequent improvement demonstrable.

10.1 Proposed sequence

STEP	ACTION	RESPONSIBILITY	INDICATIVE TIMING
1	Review this proposal and raise any question of scope, sequence or commercial terms.	Gleamair Enterprises	Within 2 weeks
2	Clarification meeting to address questions and confirm the phases to be commissioned.	Both parties	Week 3
3	Issue of the rate card and the engagement agreement for the commissioned phases.	SSECKA IT Solutions	Week 3
4	Execution of the acceptance below and confirmation of client dependencies at Section 8.2.	Both parties	Week 4
5	Commencement of Phase 1, beginning with the analytics baseline.	SSECKA IT Solutions	Week 4

10.2 Contact

Questions on this proposal, whether technical or commercial, should be directed to the engagement contact at SSECKA IT Solutions. We are glad to walk through any finding in Section 3 against the source, so that Gleamair Enterprises may satisfy itself as to the basis of each conclusion before committing to any expenditure.

10.3 Acceptance

Execution below constitutes acceptance of this proposal and authority to proceed with the phases indicated, subject to the engagement agreement to be issued in accordance with Section 10.1.

PHASES COMMISSIONED	PERSON-DAYS	COMMISSIONED
Phase 1 — Stabilise	11	☐
Phase 2 — Consolidate	16	☐
Phase 3 — Convert	9	☐
Phase 4 — Extend (optional)	14	☐

FOR AND ON BEHALF OF GLEAMAIR ENTERPRISES

Name

Position

Date

FOR AND ON BEHALF OF SSECKA IT SOLUTIONS

Name

Position

Date

Appendix A — Evidence Log

Every quantitative claim in this proposal was measured directly from the client repository at the revision stated on the cover. The method is recorded below so that Gleamair Enterprises, or any adviser acting on its behalf, may independently reproduce each figure.

TABLE 10 — MEASURED EVIDENCE

REF	MEASUREMENT	RESULT	METHOD
F-01	Homepage first-visit transfer weight	24.4 MB	Sum of the page document, hero video, data loader and all 26 unique images referenced by the page markup and by the client and project data files, deduplicated.
F-01	Products page transfer weight	21.8 MB	Sum of the page document, both scripts and all 17 unique images referenced by the page and by the catalogue data file.
F-01	Largest single image asset	9.3 MB	Sky Tunnel XL2 commercial product photograph, measured on disk.
F-01	Total committed media	68 MB	Aggregate size of the assets directory: 39 MB images, 16 MB brochures, 13 MB video.
F-02	Unresolved brochure references	3 of 9	Each brochure path referenced in markup, script and data was tested for a corresponding file. The residential and commercial Sky Tunnel and roof access hatch brochures exist only with a .bak suffix.
F-03	Images using deferred loading	0 of 50	Count of image elements across all pages carrying a deferred loading attribute.
F-04	Duplicated inline stylesheet	1,522 lines	Sum of lines within the inline style block of each of the seven pages.
F-04	Distinct navigation variants	7 of 7	Checksum comparison of the navigation block extracted from each page. No two pages match.
F-04	Distinct footer variants	5 of 7	Checksum comparison of the footer block extracted from each page. Three pages share one footer; four differ.
F-04	Distinct brand-token definitions	3 of 7	Checksum comparison of the custom property block at the head of each stylesheet.
F-05	Content generation dependency	Manual	The generator script rewrites the data loader and calculator from the JSON sources and must be executed locally; its output is committed by hand. No schema validation is applied.
F-06	Enquiry destination	Relay only	The contact form posts to a third-party relay. No integration with the Odoo platform, no acknowledgement to the enquirer and no server-side validation were found.
F-07	Delivery automation present	None	No pipeline, workflow or test configuration exists anywhere in the repository.
F-08	Analytics instrumentation present	None	No analytics, tag manager or measurement script was found on any of the seven pages.
F-09	Third-party resource loading	7 pages	Web font stylesheets are requested from Google Fonts on every page without connection pre-establishment; the live-chat widget loads on all seven.
F-10	Sitemap recrawl signals	Absent	The sitemap lists all seven pages with change frequency and priority but carries no last-modified dates.

REF	MEASUREMENT	RESULT	METHOD
F-10	Inline event handlers	14	Count of behaviour attributes bound directly within markup and generated markup.
—	Alternative text coverage	50 of 50	Every image element carries alternative text. Recorded as a strength at Section 3.1.
—	Heading structure	1 per page	Each of the seven pages declares exactly one first-level heading. Recorded as a strength at Section 3.1.
—	Catalogue scale	14 / 4	Products and categories defined in the catalogue data file.

All measurements were taken by static inspection of the repository. Transfer weights are stated uncompressed and represent the total bytes a browser would request on a first visit with an empty cache, before any transport compression. They are therefore an upper bound on the compressed figure, but the media assets that dominate them are already compressed formats and do not compress further in transport.

END OF DOCUMENT · SSECKA-GLM-2026-001 · REVISION 1.0